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To: All County Welfare Directors 
 All EBT Primary County Contacts 
 
The EBT Project (Project) has made considerable progress since the September 28, 
2000 status letter that was sent to all county welfare directors.  With contract 
negotiations nearing completion, it is time to provide an update on the status of the 
Project and to clarify several important aspects of the Project.  The topics addressed in 
this letter are: Project Status; EBT Functionality; Relationship Between Direct Deposit 
and Cash EBT; County Cash Decision; Client Service Benefits of Cash EBT; Client 
Advocate Issues; and County Implementation Schedule. 
 
Project Status 
 
Contract negotiations with Citicorp Services, Inc. started on November 7, 2000 and are 
expected to be completed in February 2001.  When completed, the State will issue a 
Notice of Intent to Award and will seek necessary State and Federal approvals, which 
are estimated to take approximately five months.  After approvals are secured, the 
contract will be executed, and the project will be initiated. 
 
Several Project Workgroups have been convened over the past several months:  the 
Eligibility System Interfaces Workgroup, the Readiness Workgroup and the Cash 
Decision Workgroup.  County staffs have actively participated in the Workgroups and 
have provided essential input to the Project.  
 
EBT Functionality 
 
The EBT system is a benefit issuance system.  It does not have any impact on the 
policies or procedures in place for eligibility determination or benefit authorization.  The 
EBT system picks up where the county eligibility system leaves off: after eligibility 
determination and benefit authorization.
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Federal regulations mandate the use of EBT for the Food Stamp Program.  State 
EBT legislation allows each county to choose whether to use the EBT system for 
cash program benefits.  Cash programs that counties may choose to include in 
EBT are CalWORKs, General Assistance/Relief, and Refugee Cash Assistance. 
 
Attachment 1 includes a brief description of the functionality of the EBT system.  
The EBT Contractor will provide services in support of implementing the EBT 
system and ongoing operations.   During statewide implementation, the EBT 
Contractor will be responsible for card and PIN issuance; training of clients, 
county staff, and State EBT staff; county telecommunications and equipment 
installation; and retailer recruitment, training and equipment installation. 
 
Relationship Between Direct Deposit and Cash EBT 
 
Recently enacted legislation, SB 962 mandates that if a county has a direct 
deposit option for its employees, it must offer direct deposit to its welfare clients 
by December 1, 2001.  Direct Deposit is voluntary for welfare clients.  Each client 
choosing to use Direct Deposit will be required to maintain a checking or savings 
account to receive cash welfare benefits. 
 
State EBT legislation allows each county to choose whether to use the EBT 
system for cash benefits.  Direct Deposit and EBT are two different methods of 
delivering cash welfare benefits to clients.  A county may use both methods.  If a 
county uses EBT for cash benefits and also offers direct deposit to its clients, 
each client may choose to receive her/his cash benefits from direct deposit rather 
than EBT.  It is the responsibility of the county eligibility system to direct clients’ 
cash benefits to the appropriate benefit issuance system (i.e. either Direct 
Deposit or EBT).  
   
County Cash Decision 
 
Because State EBT legislation allows each county to choose whether to use the 
EBT system for cash benefits, the EBT procurement includes a county cash 
decision process after contract negotiations.  Counties will evaluate the costs and 
benefits of cash EBT and the final county decisions will be included in the EBT 
Contract. 
 
The county cash decision includes: 
 
• Will the county implementation of EBT be for food stamps and cash program 

benefits or for food stamps only? 
• If the county chooses to issue cash program benefits through EBT, which 

cash programs will be included?” 
 
Project staff and CWDA, with assistance from the Cash Decision Workgroup, are 
finalizing the process and timeframe for all counties to make the cash EBT 
decision.  The process and timeframe should be completed by the end of 
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January 2001.  The cash decision process and schedule is intended to provide: 
1) Sufficient time for county evaluation of costs and benefits and county approval 
of the final cash decision; and 2) Communication of final county decisions in a 
timeframe that will not delay Project approvals or contract award. 
 
In early February 2001, preliminary cash EBT costs will be released to counties 
so they can begin the process of evaluating costs and making the cash decision.  
As soon as contract negotiations are completed, the final cash EBT cost 
information will be forwarded to the counties.    The following table gives the 
general timeframes of the county cash decision process: 
 
 Jan 2001 Complete development of the cash decision 

process and timeframes and prepare 
preliminary cash EBT cost information. 

 

 Feb 2001 Release the preliminary cash EBT cost 
information to counties, followed by the final 
cash EBT cost information after contract 
negotiations are completed. 

 

 Mar – May 
2001 

Counties evaluate the costs and benefits of 
cash EBT, obtain local approval of the final 
cash decisions and communicate the final 
cash decisions to the State 

 

 May – Jun 
2001 

Final cash decisions are incorporated into 
Project approval documents and into the 
EBT Contract 

 

 
Client Service Benefits of Cash EBT 
 
In addition to cost, there are significant client service considerations that should 
be analyzed by counties when they are making the cash EBT decision.  Because 
EBT is currently operating successfully in forty states, California has an 
advantage when considering the potential impact of EBT on its clients.  
Experience in other states shows there is limited client resistance to EBT and 
that the overwhelming majority of clients prefer EBT for the following reasons: 
 
1. EBT reduces the stigma of cashing welfare checks. 
2. Client cash benefits are not subject to mail loss or theft. 
3. Clients do not have to travel to check distribution sites or wait for checks to 

arrive in the mail. 
4. Clients can draw from their available cash balance as needed rather than 

cashing a check for the whole benefit amount. 
5. Eliminates difficulties in cashing checks for clients that do not have a bank 

account. 
6. If the EBT card is lost or stolen, clients can call a toll-free customer service 

desk to deactivate the card. 
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7. An electronic audit trail of EBT transactions and ATM security videos, 

enhance the ability to identify persons using the EBT card without the clients’ 
authorization. 

8. Printed receipts with remaining balances provide clients the opportunity to 
see where their money is spent and to improve their money management. 

9. Clients have more options for obtaining cash benefits with EBT, including “no-
cost” options, however, clients may decide to obtain cash benefits at locations 
with a surcharge because they are more convenient. 

10. If clients maintain the security of the PIN, the cash benefits are protected from 
misuse, however, if the PIN is given to another person the entire benefit 
balance is accessible by that person. 

 
Client Advocate Issues 
 
The EBT Project Office has been working with an advisory group of client 
advocates from across the State for the past three years.  In May 2000, the State 
established a Client Advocate Forum that meets quarterly and is open to 
participation from all interested advocate groups.  The purpose of the Forum is to 
raise the client advocates’ awareness of EBT, to educate advocates on the 
State’s EBT requirements and to enlist their support in sharing their knowledge 
with other local organizations. 
  
As EBT is unfamiliar to welfare recipients in California, clients and advocates 
have had a variety of concerns about EBT’s impact.  Many issues have been 
resolved and are reflected in the ITP contractor requirements, while others 
continue to be worked on at a statewide level as the Project progresses.  Topics 
currently being addressed at the State level are: 
 
• Where will clients be able to access cash benefits and what fees will be 

charged to the client? 
• What are clients’ privacy rights and protections under EBT? 
• Why do Authorized Representatives have access to the client’s entire Food 

Stamp benefit amount?  Is there any other alternative? 
• With EBT, can Food Stamp benefits be used at farmers’ markets? 
• Are a client’s benefits protected if she/he loses the EBT card? 
 
Other issues and concerns expressed by client advocates must be addressed at 
the County level.  Some issues may need to be addressed soon, such as the 
EBT cash decision.  Other issues may be addressed later in the implementation 
process. 
 
Counties should be aware that client advocates have expressed a desire to be 
involved in the following local implementation planning issues and decisions:  
 
• County’s cash EBT decision for CalWORKs and GA/GR. 
• County’s selection of EBT implementation options, such as  
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o Conversion card issuance (mail-based or over-the-counter) 
o Conversion training methods, locations, and hours of operation 
o Ongoing card issuance and PIN selection methods 

• Training of local community based organizations and their role in outreach to 
EBT clients during the conversion period 

• Review of the county’s cash access plan proposed by the EBT Contractor 
 
County Implementation Schedule  
 
The preliminary county implementation schedule contained in the ITP is currently 
being used for EBT implementation planning and budgeting activities.  After 
completion of contract negotiations and prior to contract execution, the 
preliminary county implementation schedule will be compared to the SAWS 
system implementation schedules to resolve scheduling conflicts.  The EBT 
County Implementation Schedule will be finalized during the first ninety days after 
contract execution.  County implementation of EBT is divided into three phases: 
 
• Readiness Phase – two months for selecting county options and preparing 

for EBT implementation in the county; 
• Planning & Installation Phase – five months for detailed planning, 

reengineering of county business processes if required, acquiring conversion 
and/or client training facilities, working with the EBT Contractor to install EBT 
communications, hardware and software, developing eligibility and financial 
system interfaces, developing conversion programs and processes, and 
preparing for production use of EBT to issue benefits to clients; and 

• Implementation/Conversion Phase – up to three months for conversion of 
all food stamp and cash cases (if cash EBT was selected by a county) to EBT 
and the issuance of client benefits through EBT. 

 
Implementation of EBT for Alameda County (the pilot county) will begin 
immediately following contract execution.  Alameda’s live use of the EBT system 
to issue benefits for clients, will begin approximately ten months after the contract 
is executed.  Following completion of three months of pilot operations and two 
months of pilot evaluation in Alameda County, and according to the Statewide 
Implementation Schedule, additional counties will begin implementation of the 
EBT system. 
 
Based upon the preliminary county implementation schedule and the current 
status of contract negotiations, it is estimated that the following counties may 
have EBT implementation activities and costs in FY 2001/2002: 
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County Name 

Estimated 
Number of Months of 

Readiness and  
Planning & 

Installation Phase 
Activities 

During FY 01/02 

Estimated 
Number of Months of 

Implementation/Conversion 
Phase Activities 

 (EBT Operations) 
During FY 01/02 

Alameda County 10 2 
Contra Costa County 2  
Fresno County 1  
Los Angeles County 4  
Sacramento County 4  
San Francisco County 2  
San Luis Obispo 
County 

1  

San Mateo County 4  
Santa Barbara County 1  
Santa Clara County 3  
Santa Cruz County 4  
Solano County 2  
Sonoma County 3  
Tulare County 1  
Yolo County 3  
 
Attachment 2 contains a complete list of all counties and the Project months 
during which they are scheduled to perform EBT implementation activities 
according to the preliminary county implementation schedule.   
 
Thank you for your continued support of the EBT Project.  I appreciate the 
support and participation of counties in our many workgroup efforts.  We are 
anxious to complete contract negotiations, receive contract approval and begin 
the design, development and implementation of EBT.  If you have any questions 
or comments, please feel free to contact me at (916) 263-2138 or Bruce 
Brubaker at (916) 263-4137 or any of our specific project contacts. 
 
For your information, Attachment 3 is an updated list of EBT Project contacts.   
 
Sincerely, 
 
Original signed by Chris Dunham 1/11/01 
 
Chris Dunham 
Project Manager 
EBT Project 


